



Intersocial

Final Meeting
Lecce, October 18, 2013





Intersocial

Final Meeting
Lecce, October 18, 2013



Two more progress reports

- If you have not done so, please send me all the material (tables in xls, activity description, publicity description) for the October report.
- One more progress report in January.



Lecce, October 18, 2013

Extension by December 31 for the deliverables of the Greek side.
(requested, approval pending).

Euromed and UNIBA have made a modification of budget request. We are already over the 20% cumulative budget modification, so will go through monitoring committee and may take 2 months.

Our last modification that was approved in July went through the monitoring committee and we have sent a revised signed AF.

Please send all required material



Lecce, October 18, 2013

D2.1.1-2: 2nd Leaflet is in preparation (Deliverable D2.1.1-2)

D2.2.1-2b: Project website updating: send links to tools and today's material. We will also post there all final deliverables, publications and material of the online course (next slide). Also material of today's workshop (ppt, photos).



Lecce, October 18, 2013

D2.3.1-4: Publications: please send by email or put in dropbox under **Deliverables/papers (dropbox)** a list of your publications related to Intersocial and the actual publications in pdf.

D5.1.1-4b: Euromed: prepare a report of the second Intersocial workshop and append the material send to you from all partners. Also place all pptx under **Deliverables/workshop2 (dropbox)** or give it to me.

D5.2.1-3: Course on social networks. Place all the material (lectures, exercises, projects) under the corresponding directory: **Deliverables/course-material (dropbox).**



Lecce, October 18, 2013

Technical Deliverables



Lecce, October 18, 2013

3	3.2	3.2.1-2	Report on policies and mechanisms for social web presence	UPATRAS (UNIBA)	Deadline 15/12/2012	Report on the available mechanisms and policies (focus on performance, collaboration, and usability issues)	Is 3.2.1 (UPATRAS) final? fix format. 3.2.2 ok
---	-----	---------	-----------------------------------------------------------	-----------------	---------------------	-------------------------------------------------------------------------------------------------------------	---------------------------------------------------



Lecce, October 18, 2013

3	3.3	3.3.1	Social networks monitoring tool	UOI	30/4/2013	Implementation of the monitoring tool, gathering of online data, data storage, further analysis and statistics	Final report will be posted soon
---	-----	-------	---------------------------------	-----	-----------	----------------------------------------------------------------------------------------------------------------	----------------------------------



Lecce, October 18, 2013

3	3.4	3.4.2-4	Tools for enhancing SMEs social presence	UPATRAS (UNIBA, UOI)	31/7/2013	Implementation of tools for enhancing SMEs social presence (emphasis on exploiting collected data cooperation and Human-Computer-Interaction issues)	UNIBA ok. UPATRAS brief report on SONETA, UOI advanced tool report
---	-----	---------	------------------------------------------	----------------------	-----------	------------------------------------------------------------------------------------------------------------------------------------------------------	--------------------------------------------------------------------



Lecce, October 18, 2013

3	3.5	3.5.1b	Report on the role of cultural heritage in social web and local SMEs	APCE	31/1/2013	Preparation of the report. Future impact of the development of the innovation devices	Please send the final version.
---	-----	--------	----------------------------------------------------------------------	------	-----------	------------------------------------------------------------------------------------------	--------------------------------



Lecce, October 18, 2013

4	4.2	4.2.2	Deployment of tools for social web local enhancement (evaluation)	UPATRAS	31/10/2013	Evaluation of the deployment of tools for social web local enhancement	Under preparation (3 SMEs, results presented at workshop)
---	-----	-------	-------------------------------------------------------------------	---------	------------	------------------------------------------------------------------------	-----------------------------------------------------------



Lecce, October 18, 2013

4	4.3	4.3.1	Deployment and Adaptation of the Monitoring Tools	UOI	31/7/2013	Deployment, Adaptation and evaluation of the Monitoring Tools	In preparation, report for deployment
---	-----	-------	---------------------------------------------------	-----	-----------	---------------------------------------------------------------	---------------------------------------



Lecce, October 18, 2013

4	4.3	4.3.2	Deployment and Adaptation of the Monitoring Tools (evaluation)	UPATRAS	31/10/2013	Evaluation of the deployment and adaptation of monitoring tools	In cooperation with 4.3.1 (UOI)
---	-----	-------	----------------------------------------------------------------	---------	------------	-----------------------------------------------------------------	---------------------------------



Lecce, October 18, 2013

4	4.4	4.4.1-2	Deployment of tools for social-based promotion of SMEs	UOI (UNIBA)	31/7/2013	Deployment of tools related to data and cooperation	Tools for data (UOI), UNIBA ok
4	4.4	4.4.3	Evaluation report on the overall use of social networking	UPATRAS	31/10/2013	Evaluation of the overall use of social networking	In preparation by UPATRAS

Input for D4.4.3, outline under Dropbox/Deliverables



Lecce, October 18, 2013

4	4.5	4.5.1-2	Report on current cultural awareness and future policies	APCE	31/8/2013	Preparation of the report (input from tool deployment, SMEs and other players)	In preparation
---	-----	---------	----------------------------------------------------------	------	-----------	--------------------------------------------------------------------------------	----------------



Lecce, October 18, 2013

Thank you for the cooperation.

***Let's have all material uploaded by the end of the month
(presentations, photos, all available deliverables, publications, list
of papers, material for the social network course)***



Lecce, October 18, 2013

The Intersocial Project

Second Intersocial Workshop

University of Ioannina

University of Bari

University of Patras

Euromed Agency

***Intersocial is about evolving social network technologies and
making them widely available to small enterprises***



Lecce, October 18, 2013